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Ms. Leslie Patterson ' Mr. Steve Renninger
Remedial Project Manager On-Scene Coordinator
United States Environmental Protection Agency U.S. EPA Region V
Region V. Emergency Response Branch
77 West Jackson Boulevard . 26 West Martin Luther King Drive’
Mail Code-SR-6] Cincinnati, Ohio
Chicago, Illinois o 45268
60604 :

Dear Ms. Patterson and Mr. Ren.ninger:

Re:  Progress Report: April 1 through 30, 2013
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)

This Monthly Progress Report is submitted in accordance with the Administrative Settlement
and Order on Consent (ASAOC) for Remedial Investigation/ Feasibility Study (RI/FS)
Proceeding Under Sections 104, 107, and 122 of the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), as amended, 42 U.S.C. §§ 9604, 9607, and 9622
(United States Environmental Protection Agency [USEPA]) Docket No. V-W-06-C-852) effective
August 15, 2006 (RI/FS ASAOC), and ASAOC for Removal Action Proceeding Under Sections
104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and 9622 USEPA
Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of
April 1 through 30, 2013. '

The next Progress Report for the month of May 2013 will be submitted on or before
June 10, 2013. .

SIGNIFICANT DEVELOPMENTS IN THIS REPORTING PERIOD

On April 1, 2013, the Respondents provided USEPA and Ohio EPA with the OU1 Groundwater
and Data Gap Investigation Work Plan by electronic mail (email) message. USEPA provided
consolidated comments on the Work Plan on April 10, 2013. On April 30, 2013, the Respondents
submitted a revised OU1 Groundwater and Data Gap Investigation - Phase 1A Work Plan,
which incorporated the comments received from USEPA and Ohio EPA.
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On April 3, 2013, the Respondents provided USEPA START contractor, Dynamac Corporation
(Dynamac), with draft files for Vapor Intrusion (VI) sample result letters by email. On April 4,
2013, USEPA START contractor issued the sample result letters for Buildings 25, 26, 27, 29, and
33 (Figure 1). On April 8 and 23, 2013, USEPA START contractor provided the Respondents
with revised VI Mitigation Summary Database Excel files by email. :

On April 4, 11, 18, and 25, 2013, USEPA, Ohio EPA, USEPA START contractor, and the
Respondents participated in conference calls regarding the status of vapor intrusion (VD
nuhgatlon activities.

On April 4, 2013, USEPA START contractor provided the Respondents with questions
regarding the Sierra Gas Corporation Model 2001 methane monitors installed at 1903 Dryden
Road (Valley Asphalt) and 2031 Dryden Road (SIM Tramer) On April 25, 2013, the
Respondents provided responses.

On April 4 and 11, 2013, the Respondents issued Request for Bid (RFB) Addendum 2 and
Addendum 3, respectively, to prospective Ohio licensed radon mitigation subcontractors
(Environmental Doctor and The Geiler Company). On April 12, 2013, the Respondents received
electronic bids from Environmental Doctor and The Geiler Company. On April 23, 2013, the
Respondents issued clarification requests to both companies regarding items presented or
contained in the bids. On April 23 and 24, 2013, Environmental Doctor and The Geiler
Company, respectively, provided clar1ﬁcatlon

On April 5, 2013, USEPA executed the Removal Action ASAOC. Based on the dates of the
Return Receipts, the effective date of the Removal Action ASAOC was April 8, 2013. On

~ April 12,2013, the Respondents provided USEPA with letter notification providing consultant,
project coordinator, and insurance information, in accordance with’ ASAOC Paragraphs 12, 13,
and 78, respectively. On April 29, 2013, in accordance with ASAOC Paragraph 17a, the
Respondents provided USEPA, Ohio EPA, and the USEPA START contractor with the Draft VI
Mitigation Work Plan.

On April 11 and 25, 2013, USEPA, Ohio EPA, CH2M Hill, and the Respondents parhc1pated in
conference calls regarding OU1 RI/FS work. :

On April 15, 2013, the Respondents informed USEPA that coordination of VI mitigation work
with Valley Asphalt was not possible, on the advice of the Respondents' legal counsel. -

-On April 16, 2013, USEPA contacted CRA requesting an estimate for the total capacity of the
sub-slab depressurization systems (SSDSs) proposed for eight Site buildings. On April 16, 2013,
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CRA provided USEPA with estimated minimum and maximum SSDS capacity. On
April 18, 2013, CRA provided USEPA with revised estimates, based on the specifications
proposed in bids submitted by Ohio licensed radon subcontractors.

On April 18, 2013, the Respondents contacted the property management company for the Site
owners (Mark Fornes Realty Inc.) and legal counsel for the property owners (Tim Hoffman of
Dinsmore & Shohl, LLP) to request meetings with property owner representatives and building
tenants to discuss the SSDSs, request approval for installation, and schedule installation dates.
On April 19, 2013, Mark Fornes Realty Inc. provided a response to the Respondents rejecting the
request for meetings. On April 24, 2013, the Respondents provided additional information
regarding the meeting objectives and goals and reissued the request. On April 24, 2013 Mark
Fornes Realty Inc. again rejected the request, and indicated the Respondents should submit the
installation plans and dates directly to Mark Fornes Realty Inc. On April 25, 2013, the
Respondents provided email notification of the situation to USEPA.

On April 17, 2013, Mark Fornes Realty, Inc. contacted CRA requesting information regarding
drilling activities underway at 2139 Dryden Road. Following consultation with Ohio EPA, CRA
provided Mark Fornes Realty with Bureau of Underground Storage Tank Regulations (BUSTR)
files related to 2139 Dryden Road and informed Mark Fornes Realty that the drilling was
apparently being completed on behalf of the owners of the Site (Mark Fornes Realty's client)
and that the Respondents were neither involved in nor previously aware of the activities.

On April 30, 2013, the Respondents provided USEPA, Ohio EPA, and CH2M Hill with the OU2
Remedial Investigation Scoping Document, by email.

In April 2013, in order to monitor elevated lower explosive limit (LEL) readings, the
Respondents collected weekly field screening measurements [methane (CHs), carbon dioxide
(CO»), oxygen (Oy), LEL, and photo-ionization detector (PID)] from Valley Asphalt Parcel 5054
Building 2 at 1903 Dryden Road, and SIM Trainer Parcel 5173 Building 1, at 2031 Dryden Road.
The field screening values for Valley Asphalt Building 2 and SIM Trainer are provided in
Tables 1 and 2, respectively. Table 3 presents field screening values measured by the
Respondents in USEPA soil gas probe GP-2. :
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SUMMARIES OF ALL ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS

The Respondents will continue to work with USEPA as required to obtain Access
Agreements with property owners.

As discussed with USEPA previously, a number of the owners and tenants in buildings
planned for vapor mitigation have expressed concerns regarding the intrusion that the VI
sampling and mitigation activities have and will have on their business activities and have
stated that they are reluctant to allow access. The Respondents will continue to work the
USEPA to alleviate the owners' and tenants' concerns and to attempt to ensure continued
access to the properties.

J

PROJECTED WORK FOR THE NEXT REPORTING PERIOD

 The Respondents and USEPA will continue to work together to complete the OU1

investigation and address vapor intrusion issues at and in the vicinity of the Site.

The Respondents submitted the revised OU1 Groundwater and Data Gap Investigation -
Phase 1A Work Plan to USEPA on April 30, 2013. The Respondents and USEPA will discuss
the revised OU1 Groundwater and Data Gap Invesugatlon Work Plan in May 2013 and the
Respondents will make revisions as necessary.

The Respondents and USEPA On-Scene Coordinator will continue to work together to
discuss VI mitigation measures and implement the mitigation work plan.
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